
Agenda Item 10
Attachment 1
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Review & respond to peer review panel's recommendations and refine methods per panel recommendation and partner agency coordination

DLIS Alternatives confirmed for EIR

Develop Delta Flood Management Investment Strategy Principles

Risks Analysis

Outreach including public workshop, presentations, and deliberations

Concept projects
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CEQA scoping meetings

Peer review panel & report of findings
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Effective Date

Council deliberation on risk

Council deliberation on portfolios

Council review of draft strategy

Finalize draft strategy

Prepare final report to legislature

Draft EIR development

Prepare draft regulations

Council review

Public hearing

OAL review

Revision

Public comments

Public review of draft EIR

Final EIR

Staff develops strategy document

We Are Here.

December 17, 2015


