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Delta Plan Policies & Recommendations

RR R1. Implement Emergency Preparedness and Response

DWR should expand its emergency stockpiles to make them regional in 
nature and usable by a large number of agencies and consider creating 
stored material sites by “over‐reinforcing” west Delta levees .

Implement the recommendations of the Sacramento‐San Joaquin Delta 
Multi‐ Hazard Coordination Task Force.

Agencies should prepare coordinated emergency response plans to 
protect the infrastructure from long‐term outages resulting from failures 
of the Delta levees. 

Local levee‐maintaining agencies should consider developing their own 
emergency action plans, and stockpiling rock and flood fighting materials. 
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Facility Improvement Project Purpose
• To manage residual risk, the project will
 Increase the immediate operational capacity to 
respond to Delta flood events

 Assist in recovery from catastrophic flooding and 
levee failures in the Delta
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Facility Improvement Project Tasks

Task 1

• Environmental Impact Assessments
• CEQA/Regulatory Review
• Mitigation Measures

Task 2

• Site Acquisition and Construction
• Purchase, Memo of Understanding/Agreement, LEASE
• Plan development and Construction 

Task 3

•Operational Readiness
• Stockpile materials
• Purchase flood fight supplies
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CEQA Documentation
• Facilities Improvement Project – Initial Study/ 
Mitigated Negative Declaration

FIP‐IS/MND
 Fulfilled CEQA requirements
 Described selection process
 Evaluated sites
 Provided preliminary
site plans
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IS/MND – Mitigated Measures
 Aesthetics
 Biological Resources
 Cultural Resources
 Hydrology and Water Quality
 Hazards and

Hazardous Materials
 Noise
 Recreation
 Transportation
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Site Evaluation and Selection
• 200+ Sites
• Public and Private
• Narrowed and described to

9 sites in the FIP-IS/MND
 Focused on 3

• Rio Vista
• Weber Avenue
• Brannan Island State 

Recreation Area
(BISRA)
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Rio Vista Facility Site Plan
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Stockton‐Weber Facility Site Plan
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BISRA Facility Site Plan
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Facility Improvement Project ‐ Budget

2012‐2013  2013‐2014  2014‐2015  2015‐2016  Total 

Site Acquisition  $5,200,000  $1, 500,000  $6,700,000 

Prepare Plans & Specifications  $2,000,000  $2,600,000  $4,600,000 

Construction & Site Improvements  $1,500,000  $2,700,000  $2,100,000  $6,300,000 

Misc Budget Factors  $400,000  $450,000  $150,000  $1,000,000 

Acquire Flood Fight and Stockpile 
Material 

$4,000,000  $4,300,000  $2,000,000  $10,300,000 

Total for Each Site  $5,200,000  $9,400,000  $10,050,000  $4,250,000  $28,900,000 

Fiscal Years
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Facility Improvement Project

Webpage:
www.water.ca.gov/floodmgmt/hafoo/fob/floodER

For more information or to be added to the email notification list contact 
Bill Croyle
(916) 574‐2611
William.Croyle@water.ca.gov
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