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CAMT Mission 

The Collaborative Adaptive Management Team (CAMT) will 

work, with a sense of urgency, to develop a robust science 

and adaptive management program that will inform both 

the implementation of the current Biological Opinions, 

including interim* operations; and the development of 

revised Biological Opinions. 

*The term “interim” refers to the period during which revised 

Biological Opinions are being developed. 

 

 



Court Order (April 9, 2013) 

Section II.B.1.a. General Description of the CSAMP Process. 

 

. . . The stated goal of the CSAMP is to “develop a robust 

science and adaptive management program, with 

collaboration of the scientists and experts from Public 

Water Agencies (PWAs) and the NGO community, that will 

inform the development and implementation of the BiOps, 

[the Bay Delta Conservation Program (“BDCP”)], and other 

programs.” 
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Delta Science Program Assistance 

 Under the direction of the Delta Lead Scientist, facilitate 

the implementation of workplans by: 

 Recommending specific Delta Science Program 

management mechanisms 

 Providing guidance on scientific methods and best 

practices 

 Helping identify technical expertise to scope, design, and 

carry out scientific investigations 

 Managing and implementing independent reviews of 

science proposals, study plans, and results 
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CAMT Members 
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CSAMP Phases 

Phase Duration Start Finish 

1. Initial Extension 9 Months Court Order (4/19/13) Joint Status Report 
Submittal (2/15/14) 

2. Interim 
Operations and 
Completion of 
Revised BiOps 

2 Years (Smelt) 
5 Years (Salmon) 

Court decision(s) on 
further extensions and 
appeals 

Completion of Revised 
BiOps 

3. Operations 
according to 

Revised BiOps 

Long-Term Acceptance of 
Revised BiOps 

On-Going, with 
collaborative science 

and adaptive 
management 
milestones 



CSAMP/CAMT Phase 1 Schedule  

Activity Dates 

Define mission and operating procedures Summer 2013 

Define CSAMP priorities Summer 2013 

Review conceptual models Fall 2013 

Develop key questions and hypotheses Fall 2013 

Develop CSAMP workplans for 2014 – 2015 December 2013 

Prepare CAMT Progress Report February 2014 

Submit Joint Status Report to Court February 15, 2014 

Submit Agency Response to Court February 28, 2014 



Phase 1 Accomplishments 

 Prioritized areas of focus 

 Fall Outflow for Delta Smelt 

 OMR Management and Entrainment 

 South Delta Salmonid Survival 

 (Ecosystem Restoration Effectiveness) 

 Compared conceptual models 

 Identified key questions and hypotheses 

 Developed initial 2014 workplans 



Extension Granted 

“Because the Court believes substantial progress 

has been made thus far, a further one year 

extension will be granted.” 

 
(United States District Judge Lawrence J. O’Neill, March 4, 2014)  



Comments on Phase 2 

 Very ambitious schedule 

 Identifying scopes, staff and resources 

 Refining the process 

 Credibility 

 Legitimacy 

 Relevance 

 Strengthening communications 

 Reinforcing and building collaboration 

 



Key Dates and Schedule 

Activity Dates 

Monthly CAMT Meetings  Every 3rd Tuesday 

Monthly Policy Group Updates Every 4th Thursday 

Interim Joint Status Reports June 16, 2014 

October 14, 2014 

Annual Joint Status Report February 14, 2015 

Completion of Scoping Team Study 

Guidelines 

April 30, 2014 through 

December 31, 2014 

Completion of Analyses and Draft 

Reports 

August 31, 2014 through 

November 2, 2015 



 

 

 

 

 

 

 

CAMT reports, agendas, minutes and 

notes are posted at SFCWA.org 

 

Thank you! 




