
 
 

Summary of Tasks and Deliverables Pursuant to the Interagency Agreement 

 

1. Asset and Impact Exposure 

For each island and tract in the Delta, starting with the compiled comprehensive set of assets 

protected by and impacts to Delta levees provided by DWR and other agencies, coordinate with 

DWR, DPC, and the Central Valley Flood Protection Board to identify the beneficiaries of these 

assets and actions that negatively impact the levees  

 

DELIVERABLES:   

a. Asset exposure spreadsheet with map, qualitative description of actions impairing 

levees, and accompanying text narrative 

b. Describe uncertainty in the data and associated data gaps 

 

2. Risk/Consequences Analysis Without State Investment1 

Using Delta Risk Management Strategy and other available data, develop an analysis of the risks 

of levee failure and the consequences of the lost use of Delta assets, including critical 

infrastructure.   

 

DELIVERABLES:  

a. Listing of beneficiaries of the Delta levees and levee system 

b. Listing of risks 

c. Listing of consequences 

d. Spreadsheet to calculate Expected Annual Damages for each beneficiary by island  

e. Risk/Beneficiary Matrix for items that cannot be expressed in monetary values 

f. Narrative report with maps summarizing 1‐5 above 

 

3. Appropriate Level of Flood Protection  

Coordinate with DWR, DPC and the Central Valley Flood Protection Board to recommend levels of 

flood protection for various land uses in the Delta (e.g. urban, agricultural, habitat).  

 

DELIVERABLES:  

a. Table showing recommended level of flood protection for each  land use 

b. Rationale for each designation  

c. Narrative report with maps summarizing  a‐g above 

   

                                                            
1 Subtasks identified in Tasks 2‐6 include methodologies identified as appropriate by DWR and DSC. Contractors 
may propose alternate means of carrying out these tasks that they believe will improve the final product. Such 
proposals will be evaluated by DSC and DWR when selecting a successful bid.  
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4. Tiered Ranking 

Develop a tiered ranking structure for prioritizing and guiding State investments for operation, 

maintenance and improvements in Delta levees.   

 

DELIVERABLES:   

a. Tiered ranking of all Delta islands and tracts into not less than three divisions (high, 

medium, low, etc.), with narrative report and maps 

b.  Priorities for State investments in Delta levees to preserve the Delta levee system and 

the assets important to Statewide interest 

 

5. Value Added by State Investments in Delta Levees 

Determine the added value of State investments in Delta levees by comparing analyses of the 

risks of levee failure and the consequences of the lost use of Delta assets, with and without State 

investment.   

 

DELIVERABLES: 

a. Listing of risks for each  State investment alternative evaluated 

b. Listing of consequences for each  State investment alternative evaluated 

c. Spreadsheet to calculate Expected Annual Damages and Benefits for each beneficiary by 

island for each  State investment alternative evaluated 

d. Risk/Beneficiary and Benefits/Costs Matrix for items that cannot be expressed in 

monetary values for each DSC investment alternative evaluated 

e. Narrative report with maps summarizing  a‐d above 

 

6. Cost Allocation 

Develop a strategy for allocating the costs of operating, maintaining and improving Delta levees 

among the various beneficiaries identified in Task 1. 

DELIVERABLES: 

a. Narrative report with maps summarizing a.‐h above 

b. Spreadsheet of allocated capital and O&M costs by beneficiary and island for each 

investment alternative evaluated 

c. Discussion of issues that may affect each beneficiary’s ability to pay the allocated costs 

 

7. Report Preparation  

Prepare draft and final reports, incorporating all data, calculations and activities associated with 

development and completion of the deliverables associated with this IA.   

 
DELIVERABLES  

a. A draft report of methods and findings for review and comment. 

b. Final report: compare the expected annual damages for each island, asset and 

beneficiary with and without  State investments in levees 
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8. QA/QC 

Most of the work associated with Tasks 1 – 6 of this Interagency Agreement will be performed by 

consultants. A quality control plan will be developed for all products and deliverables under this 

IA, and will be used to ensure that the data collected and analyzed is accurate and adequate for 

the tasks described herein. 

DELIVERABLE 

a. QA/QC plans for products delivered under this Interagency Agreement 

 

9. Coordination and Public Outreach 

DSC shall coordinate its activities pursuant to this interagency agreement with the DPC and DWR, 

the funding agency. DSC shall also coordinate with other State agencies and organizations whose 

programs and projects overlap with the projects. DSC shall conduct public outreach meetings 

with Delta interests to solicit their input and answer their questions.  

 

DELIVERABLES: 

a. Meetings on at least a monthly basis with DWR to discuss the project as it progresses, 

and to make decisions as necessary. 

b. Regular interagency meetings with the Delta Protection Commission, the Department of 

Fish and Wildlife, the Central Valley Flood Protection Board, and other State agencies as 

appropriate to provide updated information on the project, and to coordinate project 

activities with their programs and projects. 

c. Seven public meetings at a location in the Delta to answer questions and receive input 

from the members of Delta communities. One meeting shall be conducted at the 

initiation of the project, and the others upon the availability of each group of 

deliverables.  

d. Summary report compiling, explaining, and presenting, in a format suitable for lay 

audiences, the results of  9 above, with accompanying PowerPoint presentation 

 

10. Peer Review (DSC version) 

A transparent, robust, cooperative peer review process shall be implemented that includes 

interaction between reviewers and the consultant, agency review of the charge to the review 

panel, an initial presentation to review panel by the consultant, an oral presentation of draft 

review results  by panel to the consultant, and follow‐up response by the consultant.  Prior to 

public release of the peer review report, DWR will receive a copy for review and may provide 

comments on the peer review report, which shall be made available to the public at the same 

time as the report . 

DELIVERABLES:  

a. Preliminary Report from review team to DWR regarding suitability of consultant’s text for 

its intended purpose.  This report shall be delivered to DWR prior to public release of the 

peer‐review team’s report. 
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10. Peer Review (DWR version) 

A transparent, robust, cooperative peer review process shall be implemented that includes 

interaction between reviewers and the consultant, agency approval of reviewers, an initial 

presentation to review panel by the consultant, an oral presentation of first review questions by 

panel to the consultant, and follow‐up response by the consultant.  Prior to public release of the 

peer review DWR will receive a copy for review and to provide approval. 

DELIVERABLES:  

a. Preliminary Report from review team to DWR regarding suitability of consultant’s text 

for its intended purpose.  This report shall be delivered to DWR prior to any public 

comment by the peer‐review team. 
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