

Habitat Restoration Projects in the Delta

Project	Total Projected Budget	Funding Sources	Funding Spent to Date	Funding Needs	Status	Phase	Permitting Status	Implementing Agency	Site Acreage	Tidal Habitat Restoration and Enhancement Acreage
Lower Yolo Restoration and Enhancement	\$20M	Westlands Water District and SFCWA	\$16M	\$4M	Inactive	In Planning	Permit pursuit suspended	SFCWA	3,423	1749 (restoration and enhancement)
Tule Red Enhancement	\$5.5M	SFCWA	\$2.5M	\$1.5M	Active	In Planning	No Permits Obtained	SFCWA	378	≤378 (enhancement)
Lower Putah Creek Enhancement	\$2.26M	ERP	\$632K	\$0	Active	In Planning	Partially Permitted	Yolo Basin Foundation/DFW	1,407	758 (enhancement)
Overlook Club Restoration	N/A	SWP	\$1.62M	\$0	Active	In Planning	No Permits Obtained	DWR (FRP)	245	160 (restoration)
Prospect Island Restoration	\$32M	SWP	\$8.96M	\$0	Active	In Planning	No Permits Obtained	DWR (FRP)	1,617	1528 (restoration)
Hill Slough Restoration (Planning)	\$934K	ERP	\$934K	\$0	Complete	In Planning	N/A	DFW	950	640 (restoration)
Hill Slough Restoration (Construction)	\$10.6M	ERP	\$0	\$0	Active	Construction	Partially Permitted	DFW	See above	See above
North Delta Program: McCormack-Williamson Tract (MWT) and Grizzly Slough (GS) Restoration	\$42M	ERP	\$0	\$8M	Active	In Planning	No Permits Obtained	MWT: RD 2110 (TNC)/DWR (FESSRO) GS: DWR (FESSRO)	1,595	≤1,595 (restoration)
Dutch Slough Restoration (Acquisition and Planning)	\$31M	ERP Coastal Conservancy	\$30.9M	0	Complete	Planning	N/A	DWR (FESSRO)	1,187	560 (restoration)
Dutch Slough Restoration (Construction)	\$36M	DWR ERP Coastal Conservancy U.S. EPA U.S. FWS	\$0	\$9M to complete Phase 3	Active	Construction	Partially Permitted	DWR (FESSRO)	See above	See above
Big Break	\$18.5M	U.S. ACE DWR	\$0	\$18.5M	Proposed	Proposed	No Permits Obtained	USACE/DWR	80	80 (restoration)

Habitat Restoration Projects in the Delta

Project	Total Projected Budget	Funding Sources	Funding Spent to Date	Funding Needs	Status	Phase	Permitting Status	Implementing Agency	Site Acreage	Tidal Habitat Restoration and Enhancement Acreage
Little Franks Tract	\$3.4M	U.S. ACE DWR	\$0	\$3.4M	Proposed	Proposed	No Permits Obtained	USACE/DWR	9	9 (restoration)
Rush Ranch: Goat Island and Lower Spring Branch Creek	\$2M	TBD	\$0	\$2M	Proposed	In Planning	No Permits Obtained	Solano Land Trust	95	95 (restoration)
Yolo Bypass Salmonid Habitat Restoration and Fish Passage	\$50M	SWP CVP	\$12 M (DWR) \$5 M (USBR)	0	Active	Planning	No Permits Obtained	DWR & USBR	17,000	N/A (floodplain enhancement and fish passage)

Acronyms:

- CVP Central Valley Project
- DFW Department of Fish and Wildlife (CA)
- DWR Department of Water Resources (CA)
- ERP Ecosystem Restoration Program (DFW, U.S. FWS, NMFS)
- FESSRO FloodSAFE Environmental Stewardship and Statewide Resources Office
- FRP Fish Restoration Program
- NMFS National Marine Fisheries Service (NOAA Fisheries)
- SFCWA State and Federal Contractors Water Agency
- SWP State Water Project
- U.S. ACE U.S. Army Corps of Engineers
- USBR U.S. Bureau of Reclamation
- U.S. EPA U.S. Environmental Protection Agency
- U.S. FWS U.S. Fish and Wildlife Service