

	April 2015	May 2015	June 2015	July 2015	August 2015	September 2015	October 2015	November 2015	December 2015	January 2016	February 2016	March 2016	April 2016	May 2016	June 2016		
ANALYSIS		Peer review panel & report of findings															
			Risks and concept projects														
			Review & respond to peer review														
			Outreach														
					Refine methods as necessary												
						Outreach											
							Deliberation & analysis with Council <sup>1</sup>										
							Deliberation & analysis with stakeholders										
								Portfolio development & evaluation									
STRATEGY/POLICY						Develop strategy document											
							Develop draft strategy										
								Finalize draft strategy <sup>2</sup>									
									Prepare Final Report and Strategy								
CEQA			CEQA scoping meetings														
					DLIS Alternatives confirmed for EIR												
				CEQA Administrative Draft EIR development				Draft EIR development									
										Draft EIR complete <sup>3</sup>							
											Final EIR and public review						
OAL Review										Prepare draft regulations							
										Council review							
														Public hearing			
											OAL review						
															Revision		
															Adoption		

1. Deliberation and analysis with Council: The Council will be involved as the investment strategy analysis moves forward and will provide any input necessary, such as value of State interests relative to each other.  
 2. Finalize draft strategy: When the draft Delta levee investment strategy is completed, the Council will be asked to accept the draft strategy.  
 3. Draft EIR complete: When the draft EIR is completed for the Delta levee investment strategy, the Council will be asked to accept the draft EIR.