

	April 2015	May 2015	June 2015	July 2015	August 2015	September 2015	October 2015	November 2015	December 2015	January 2016	February 2016	March 2016	April 2016	May 2016	June 2016
ANALYSIS		Peer review panel & report of findings													
			Risks and concept projects												
			Review & respond to peer review												
			Outreach												
					Refine methods as necessary										
						Outreach									
							Deliberation & analysis with Council ¹								
							Deliberation & analysis with stakeholders								
								Portfolio development & evaluation							
STRATEGY/POLICY						Develop strategy document									
							Develop draft strategy								
									Finalize draft strategy ²						
										Prepare Final Report and Strategy					
CEQA			CEQA scoping meetings												
					DLIS Alternatives confirmed for EIR										
			CEQA Administrative Draft EIR development				Draft EIR development								
										Draft EIR complete ³					
											Final EIR and public review				
OAL Review										Prepare draft regulations					
										Council review					
														Public hearing	
											OAL review				
														Revision	
														Adoption	

1. Deliberation and analysis with Council: The Council will be involved as the investment strategy analysis moves forward and will provide any input necessary, such as value of State interests relative to each other.
 2. Finalize draft strategy: When the draft Delta levee investment strategy is completed, the Council will be asked to accept the draft strategy.
 3. Draft EIR complete: When the draft EIR is completed for the Delta levee investment strategy, the Council will be asked to accept the draft EIR.