

	April 2015	May 2015	June 2015	July 2015	August 2015	September 2015	October 2015	November 2015	December 2015	January 2016	February 2016	March 2016	April 2016	May 2016	June 2016	July 2016	August 2016	September 2016	October 2016	November 2016	December 2016	January 2017	February 2017	March 2017	April 2017		
ANALYSIS	Peer review panel & report of findings																										
			Review & respond to peer review panel's recommendations and refine methods per panel recommendation and partner agency coordination																								
			Risks Analysis																								
													Council deliberation on risk														
													Concept projects														
													Council deliberation on portfolios														
		Outreach including public workshop, presentations, and deliberations																									
STRATEGY/POLICY	Develop Delta Flood Management Investment Strategy Principles																										
			Staff develops strategy document																								
																				Council review of draft strategy							
																				Public comments			Finalize draft strategy			Prepare final report to legislature	
CEQA	CEQA scoping meetings																										
													DLIS Alternatives confirmed for EIR														
													Draft EIR development														
													Public review of draft EIR						Final EIR								
OAL Review																				Prepare draft regulations							
																				Council review							
																				Public hearing							
																				OAL review							
																				Revision			Effective Date				

We Are Here.