

## DELTA LEVEES INVESTMENT STRATEGY - PROJECT SCHEDULE

	May 2016	June 2016	July 2016	August 2016	September 2016	October 2016	November 2016	December 2016	January 2017	February 2017	March 2017	April 2017	May 2017	June 2017	July 2017	August 2017	September 2017	October 2017	November 2017			
ANALYSIS	We Are Here.																					
	Review & respond to peer review panel's recommendations and refine methods per panel recommendation and partner agency coordination																					
	Risks analysis																					
	Council deliberation on risk																					
	Outreach including public workshop, presentations, and deliberations																					
STRATEGY/POLICY	Staff develops strategy document																					
	Council review of draft strategy																					
	Public comments																					
	Finalize draft strategy																					
	Prepare final report to legislature																					
CEQA	DLIS alternatives confirmed for EIR																					
	Draft EIR development																					
	Public review of draft EIR																					
	Final EIR																					
OAL Review	Prepare OAL submittal documents																					
	Council review and public hearing																					
	Develop final rulemaking																					
	Finalize package to OAL																					
	OAL review and approval																					