



Jan 1, 2013

Feb 21, 2013
We are here

Oct 1, 2013

Apr 22, 2013
(April and Early May)

Incorporate final revisions as directed by Council
Conduct additional 15 day public comment period
for Rulemaking Package and complete Final
Rulemaking Package. Submit to Dept. of Finance
for Review Economic and Fiscal Impact Statement

Mar 4, 2013

Mid-January to Late March
Review and draft response to comments
Draft FPEIR, including Comparison of Alternatives
to Project Objectives and CEQA findings
Draft revised Rulemaking Package
Edit Final Draft Delta Plan

Jun 28, 2013
(Mid May - End of June)

Post Notice of Determination for FPEIR
Submit Final Rulemaking Package and Regs to OAL for review
Format and publish "clean" version of Delta Plan

May 6, 2013
Publish final "redline" version Delta Plan,
Final Rulemaking Package, and FPEIR

May 17, 2013
(May 16-17, 2013)
FPEIR, Final Delta Plan and Proposed Regulations
to Council for certification and adoption

Mar 28, 2013
(March 28-29, 2013)
Present major comment themes, proposed
responses for Final Draft Delta Plan, Delta Plan
DPEIR and Draft Rulemaking to Council for final
direction

Jul 1, 2013
Regulations become effective
(Possible alternative date
October 1, 2013)

Color Key:
Blue = Council Meetings
Orange = Internal Steps
Yellow = End Date