



CALIFORNIA
ECO RESTORE
A STRONGER DELTA ECOSYSTEM.




PROGRAM UPDATE

April 8, 2019



CURRENT PROJECTS

Restoration Target:
Progress on 30,000 acres
of habitat restoration and
enhancement by 2020



CURRENTLY UNDER CONSTRUCTION

1	Dutch Slough
2	McCormack Williamson Tract
3	Southport Levee Improvement
4	Tule Red

CONSTRUCTION PLANNED FOR 2019

5	Winter Island
6	Hill Slough

CONSTRUCTION PLANNED FOR 2020+


7	Arnold Slough
8	Bradmoor Island
9	Chippis Island
10	Grizzly Slough
11	Lisbon Weir
12	Lookout Slough
13	Lower Putah Creek Realignment
14	Lower Yolo Ranch
15	Prospect Island
16	Sherman Island: Whale's Belly Wetland
17	Twitchell Island: Levee
18	Twitchell Island: West End
19	Yolo Bypass Floodplain Restoration
20	Wings Landing

COMPLETED CONSTRUCTION

21	Decker Island
22	Fremont Weir Adult Fish Passage Modification
23	Knights Landing Outfall Gate
24	Lindsey Slough
25	Sherman Island: Mayberry Farms
26	Sherman Island: Whale's Mouth
27	Sherman Island: Mayberry Slough
28	Twitchell Island: East End
29	Wallace Weir Fish Rescue Facility
30	Yolo Flyway Farms



PROJECTS STATUS





INSTITUTIONAL CHALLENGES

- Moving beyond “one-off” resolutions → to programmatic approaches
- Actively engaged in resolving a variety of implementation issues, including:



Developing more dynamic contracting and land acquisition processes



Increasing collaboration between project proponents and regulatory agencies



Working with public agencies and non-profit partners to make project permitting more efficient




Planning for long-term property and operations management on restoration sites



PUBLIC OUTREACH

- Groundbreaking events
- Outreach videos for 5 projects under construction in 2018
- California EcoRestore video promoting partnerships and continuing momentum





MORE INFORMATION

<http://resources.ca.gov/ecorestore/>



@CAEcoRestore



California EcoRestore

Michael.roberts@resources.ca.gov